COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D: C22950

PCN: 22950- BI D

TIME CHARGED: 35.0 DAYS

CONTRACT DESCRI PTI ON:
US 40 at lvy St, US 287 at 42 Av, SH 88 at TennesseAv

PROJECT NO FSACD10- 124

Region 1 Signals & Intersection |nprovenents -

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:

Lum n8 Transportation Technol ogies, LLC

5920 LAMAR STREET

ARVADA CO 80003 (303) 422-7985

CURRENT PRQIECT AM: 940, 930. 91 PARTI Cl PATI NG

©

AWARD PRQIECT AMT: $ 804, 665. 40 NON- PARTI Cl PATI NG
PERCENT COWVPLETE: 46.51% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 503, 265. 21 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI M5 $ 0.00 RETAI NAGE
SECURI TI ES ENCUMBERED
NET EARNI NGS
LI QUI DATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 1

PERCENT TI ME: 43.75

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 08/27/2020
DATE NOTI CE TO PROCEED 12/ 14/2020

ESTI MATE RUN 05/ 10/ 2021

11:05:51

80 WORK DAYS
80 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

Pkg. 1

04/ 25/ 2021
08/ 06/ 2020

DATE TI ME STARTED 12/14/2020
DATE WORK BEGAN  12/14/2020
08/12/ 2020 DATE TI ME STOPPED

DATE ACCEPTED

$ 0. 00 $ 0. 00

437, 665. 70 294, 652. 75

437, 665. 70 294, 652. 75

0. 00 0. 00

437, 665. 70 294, 652. 75

- 10, 951. 60 -7,751.58

0. 00 0. 00

426, 714. 10 286, 901. 17

0. 00 0. 00

0. 00 0. 00

426, 714. 10 286, 901. 17

0. 00 0. 00

PAYMENT DUE $ 286, 901. 17

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22950-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSAC010- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008  Tree Trinmng 8. 000 0. 000
HOUR 2.000 450. 00
225. 00000 2.000 450. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0015 202-00200 *Renoval of Sidewal k 139. 000 20. 500
534 0. 000 0. 00
38. 00000 20.500 779. 00
0020 202-00203 *Renoval of Curb and Cutter 156. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0025 202- 00206 *Renmpval of Concrete Curb Ranp 98. 000 0. 000
Sy 0. 000 0. 00
42.50000 0. 000 0. 00
0030 202-00210 *Renoval of Concrete Pavement 45. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 202-00220 *Renoval of Asphalt Mat 93. 000 0. 000
Sy 0. 000 0. 00
54. 00000 0. 000 0. 00
0040 202-00250 *Renoval of Pavement Marking 854. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0.00
0045 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0050 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0055 202- 04005 O ean Val ve Box 2.000 0. 000
EACH 0. 000 0. 00

325. 00000 0. 000 0. 00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22950- BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010  *Uncl assified Excavation (Conplete In Place) 85. 000 0. 000
cy 0. 000 0.00
97. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 15. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0.00
0070 203-01597  *Pot hol i ng 90. 000 48. 000
HOUR 14. 000 3,150. 00
225. 00000 62. 000 13, 950. 00
0075 208- 00002 *Erosi on Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0080 208-00020 *Silt Fence 150. 000 59. 000
LF 0. 000 0.00
3. 55000 59. 000 209. 45
0085 208- 00035 *Aggr egat e Bag 175. 000 14. 000
LF 5. 000 70. 00
14. 00000 19. 000 266. 00
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0.00
710. 00000 0. 000 0. 00
0095 208-00054 *StormDrain Inlet Protection (Type Il) 5. 000 1.000
EACH 0. 000 0. 00
444.00000 1.000 444,00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 24.000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0105 210-00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0110 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-04050

0120

212- 00006

0125

212-00050

0130

212-00100

0135

213-00002

0140

213- 00061

0145

304- 06000

0150

403- 00721

0155

412- 00800

0160

503- 00018

0165 503-00036

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

Adj ust Val ve Box

*Seedi ng (Native)

*Sod

Tree Retention and Protection

Ml ching (Weed Free Hay)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Concrete Pavement

(8 Inch)

*Drilled Shaft

(18 I nch)

*Drilled Shaft (36 Inch) Vacuunmed Cai sson

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2.000

750. 00000

0.100
ACRE
17, 772. 00000

200. 000
SF
7.00000
1. 000
LS
7, 500. 00000
0. 100
ACRE
17, 772. 00000
20. 000
LB
24. 00000
41. 000
TON
105. 00000
45. 000
Sy
250. 00000
17. 000
sy
200. 00000
6. 000
LF
210. 00000
96. 000
LF

375. 00000

QrY TH'S PERI OD
QTY TO DATE

70.
26.
96.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 250
. 750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

Page 4

ESTI MATE RUN 05/ 10/ 2021

1, 875.

9, 750

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

00

11:05:51

AMOUNT

5, 625

1, 260.

36, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0170 608-00000

0175 608-00010

0180 609-21020

0185 610- 00030

0190 613-00206

0195 613-00306

0200 613-01200

0205 613-01300

0210 613-07003

0215 613-10000

0220 613-13000

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover Material (Concrete)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Three Pull Box Denver Type B Pull

Wring

Lumi naire (LED) (Special)

Box (Traffic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
124. 000
5%
135. 00000
181. 000
%
234. 00000
137. 000
LF
46. 00000
150. 000
SF
18. 00000
345. 000
LF
13. 50000
863. 000
LF
13. 50000
126. 000
LF
15. 00000
396. 000
LF
15. 00000
13. 000
EACH
960. 00000
1. 000
LS
15, 520. 00000
2.000
EACH

620. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

262. 000
0. 000
262. 000

685. 000
178. 000
863. 000

66. 000
60. 000
126. 000

305. 000
91. 000
396. 000

6. 000
3. 000
9. 000

0. 000
0.500
0. 500

0. 000
2.000
2.000

Page 5

ESTI MATE RUN 05/ 10/ 2021

2, 403.

900.

1, 365.

2, 880.

7, 760.

1, 240.

.00

.00

.00

.00

.00

00

00

00

00

00

11:05:51

AMOUNT

3, 537.

11, 650.

1, 890.

5, 940.

8, 640.

7,760.

1, 240.

.00

.00

.00

.00

00

50

00

00

00

00

00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22950- BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-80130 Service Meter Cabinet 3. 000 2.000
EACH 1. 000 3, 285. 00
3, 285. 00000 3. 000 9, 855. 00
0230 614-00011 Sign Panel (Cass I) 36. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0235 614-00012 Sign Panel (Cass I1) 134. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0240 614-00029 Sign Panel (Class Il) (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0.00
0245 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0.00
172. 00000 0. 000 0. 00
0250 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
340. 00000 0. 000 0.00
0255 614-70150 Pedestrian Signal Face (16) (Countdown) 10. 000 0. 000
EACH 10. 000 4, 400. 00
440. 00000 10. 000 4, 400. 00
0260 614-70336 Traffic Signal Face (12-12-12) 21.000 0. 000
EACH 21.000 14, 385. 00
685. 00000 21. 000 14, 385. 00
0265 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 2.000 1, 808. 00
904. 00000 2.000 1, 808. 00
0270 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 3. 000 89, 730. 00
29, 910. 00000 3. 000 89, 730. 00
0275 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00

787.00000 0. 000 0. 00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22950- BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72895  Vehicle Detection System (Single Canera) 3. 000 0. 000
EACH 0. 000 0. 00
8, 969. 00000 0. 000 0. 00
0285 614- 80000 Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
1, 388. 00000 0. 000 0.00
0290 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 1.000 8, 838. 00
8, 838. 00000 1. 000 8, 838. 00
0295 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 2.000 20, 880. 00
10, 440. 00000 2.000 20, 880. 00
0300 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1.000 10, 058. 00
10, 058. 00000 1. 000 10, 058. 00
0305 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 2.000 20, 816. 00
10, 408. 00000 2.000 20, 816. 00
0310 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 1.000 12,375.00
12, 375. 00000 1. 000 12,375.00
0315 614-84100 Traffic Signal Pedestal Pole Al um num 1. 000 0. 000
EACH 0. 000 0. 00
945. 00000 0. 000 0.00
0320 614-87320 Closed Circuit Tel evision 3. 000 0. 000
EACH 0. 000 0. 00
4, 606. 00000 0. 000 0. 00
0325 614-87690 Et hernet Switch 3. 000 0. 000
EACH 3. 000 14, 355. 00
4, 785. 00000 3. 000 14, 355. 00
0330 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 250 2,748.75

10, 995. 00000 0. 750 8, 246. 25



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22950- BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626- 00000 *Mobi | i zati on 1. 000 0. 463
LS 0. 462 36, 267. 00
78, 500. 00000 0.925 72,612.50
0340 626-01114  Public Infornation Managenment (Tier 1V) 140. 000 37.000
DAY 30. 000 2,400. 00
80. 00000 67. 000 5, 360. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 128. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 100. 000 64. 000
HOUR 0. 000 0. 00
34. 00000 64. 000 2,176.00
0355 630- 00003 *Uniforned Traffic Control 80. 000 23.000
HOUR 12. 000 1, 488. 00
124. 00000 35. 000 4, 340. 00
0360 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
118. 00000 0. 000 0. 00
0365 630-00012 *Traffic Control Management 120. 000 18. 000
DAY 17. 000 15, 606. 00
918. 00000 35. 000 32,130. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 7.500
EACH 0. 000 0.00
30. 00000 7.500 225.00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 8. 000
EACH 0. 000 0. 00
65. 00000 8. 000 520. 00
0385 630-80350 *Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80356

0400

630- 80360

0405

630- 80380

0410

630- 85041

0415

700- 70010

0420

700- 70016

0425

700- 70082

0430

700-70111

0435

700- 70310

0440 700-70380

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 370. 00000
2.000

EACH
1, 185. 00000
50. 000

EACH
12. 00000
410. 000

EACH
12. 00000
80. 000

DAY
150. 00000
77, 000. 000

FA
1. 00000
0.010

FA
1. 00000
Servi ce 30, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
4, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 10/ 2021

2,370.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05:51

AMOUNT

2,370.

1,185.

360.

00

00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22950-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0003 11: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  939,430.91%$ 294,652.75%  437,665.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00020 Sanitary Facility 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 940,930.91 % 294,652.75%  437,665.70



